

























































Permits  14,250  11,024  11,024  0 
Wetland Construction  15,456  2,162  2,162  0 
Septic System Construction  44,250  74,750  74,750  0 
Lagoon Reclamation  19,500  5,520  5,520  0 






      














WIRB IJOBS  93,456  93,456       93,456  93,456
Jones Co. 
Supervisors  26,330  26,330       26,330  26,330
Jones Co. 
Conservation Bd.  5,444  5,443 1,924 3,029 7,368  8,472
Jones SWCD        888 684 888  684
Ending Balance‐DNR 
Lake Restoration     38,604          38,604
Totals  125,230  163,833 2,812 3,713 128,042  167,546
 
Watershed Improvement Fund contribution:  Approved application budget:  73% 




































Wetland Construction  No.  2  2  100 
Septic System Construction  No.  4  4  100 
Lagoon Reclamation  No.  1  1  100 
 
Before this project was initiated effluent material from a campground, shower house, camper dump 
station and residence were being discharged into a single cell lagoon.  Now, with the installation of 4 
DNR Certified septic systems, all of the effluent material is being treated.  The septic systems are 
designed to treat a combined 3,750 gallons per day.  After capping all pipes leading to the lagoon, the 
effluent material and sludge was pumped and removed from the lagoon.  Then 6+ inches of soil was dug 
out and placed outside the watershed.  Once completely cleaned out, the basin was reshaped to create 
a shallow wetland and allow for planting of the area.  The vegetation will improve nutrient uptake and 
stabilize soils.   
Another 1/3 acre wetland was created to capture sediment and nutrients.  This wetland has a drainage 
area of 7.8 acres.  It is estimated that the average soil loss on the 70% brome grass, 30% crop rotation 
watershed is 2 tons/acre/year.  This translates into nearly 16 tons/year of sediment moving within the 
watershed and 90% of that making its way to the new wetland (14 tons/year).  Before the wetland was 
built 80% of those 14 tons (11 tons/year) moving through the wetland site made it to the Lake per year.  
The 90% sediment trap efficiency of the wetland means that now only 1 ton/acre/year is making its way 
to the lake.  Jeff Tisl (IDALS‐DSC Regional Coordinator) assisted with these calculations.   
Several of the goals of this project have been meet so far.  Several thousand gallons of effluent is now 
being treated in 4 septic systems instead of flowing into a single cell lagoon in Central Park Lake’s 
watershed.  This water treatment technique is essential in limiting excess nutrients and other pollutants 
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from entering the Lake.  The 1/3 acre wetland is now holding back 10 tons/year of sediment that would 
have otherwise flowed into the Lake.  The water monitoring program will continue to provide data on 
additional goal achievements which will be documented in future reports. 
 
Program Accountability 
In addition to the work completed for this project, design work and permitting is currently occurring on 
a 6.6 acre sediment control structure on the main watershed to the west of the Lake and a 1.5 acre 
sediment control structure on the main south watershed for the lake.  These two structures are 
projected to stop nearly 480 tons/yr of sediment from entering the lake.  In addition, work is being done 
to implement in‐park urban design practices to further improve the lake and watershed’s water quality. 
Thus far this project has been moving along smoothly.  Once the water monitoring data is collected and 
compiled we will have a better sense of the final outcomes of the project. 
 
Appendices 
Northwest Wetland 
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Reclaimed Lagoon/Wetland “Before” 
 
 
 
 
 
 
 
 
 
 
 
 
 
Reclaimed Lagoon/Wetland “After” 
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Residence Septic Field 
 
Shower House Septic Field 
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Campground Septic Field 
 
Dump Station Septic Field 
 
